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ESTIMATE RUN 08/01/2001

ESTIMATE SUMMARY 10:52:58

CONTID: C13298         ESTIMATE NO: 0006 PROG 1999

PCN: 13298-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Cahone to Utah State Line PERCENT TIME:

PROJECT NO: C 6662-007                    

CAHONE TO UTAH STATE LINE

NAME OF ROAD: US 666

PROJECT COUNTIES: DOLORES

CONTRACTOR:

A & S CONSTRUCTION CO. AND AFFILIATED COMPANIES PAY PERIOD ENDING 07/31/2001 DATE TIME STARTED 09/05/2000

P.O. BOX 566 DATE LET 07/27/2000 DATE WORK BEGAN 09/05/2000

 DATE AWARDED 08/02/2000 DATE TIME STOPPED 09/06/2001

 DATE CONTRACT EXECUTED 08/21/2000 DATE ACCEPTED 09/06/2001

CANON CITY CO 81215-0566719-275-4555 DATE NOTICE TO PROCEED 09/05/2000

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,011,979.42 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 4,237,531.00 NON-PARTICIPATING 474,602.71

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-126.98

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -9,846.08

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

74.26

WORK DAYS

WORK DAYS

61.34%

1,550,950.45

474,602.71

474,475.73

464,629.65

$

$

$

$

20,000.00

2,441,028.97

2,461,028.97

0.00

2,461,028.97

-62,850.87

0.00

2,398,178.10

0.00

AMOUNT DUE 2,398,178.10 464,629.65

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 464,629.65

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

75.0 TIME ALLOW: 101

ORIG TIME ALLOW: 90
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PCN: 13298-BID    ESTIMATE RUN 08/01/2001

PROJECT: C 6662-007                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:52:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF ASPHALT MAT 18,963.450

0.000

202-00220  
 

18,963.450

SY  

3.00000 56,890.3518,963.450

0.00

0010 *REMOVAL OF ASPHALT MAT (PLANING) 45,767.770

0.000

202-00240  
 

45,767.770

SY  

1.50000 68,651.6645,767.770

0.00

0015 *MUCK EXCAVATION 9,254.630

0.000

203-00100  
 

9,255.630

CY  

12.00000 111,055.569,254.630

0.00

0020 ROLLING 8.000

22.000

203-01140  
 

40.000

HOUR

70.00000 2,100.0030.000

1,540.00

0025 BLADING 8.000

22.000

203-01500  
 

40.000

HOUR

70.00000 2,100.0030.000

1,540.00

0030 ADJUST MANHOLE 0.000

0.000

210-04010  
 

4.000

EACH

500.00000 0.000.000

0.00

0035 ADJUST VALVE BOX 0.000

0.000

210-04050  
 

0.000

EACH

500.00000 0.000.000

0.00

0040 *AGGREGATE BASE COURSE (CLASS 3) 7,169.690

0.000

304-03005  
 

7,169.690

CY  

12.00000 86,036.287,169.690

0.00

0040 MATERIAL ALLOWANCE AGGREGATE BASE COURSE (CLASS 3) 0.000

0.000CY  

7.35000 0.000.000

0.00

0045 *AGGREGATE BASE COURSE (CLASS 6) 5,770.880

21.780

304-06000  
 

5,850.820

TON 

10.00000 57,926.605,792.660

217.80

0045 MATERIAL ALLOWANCE AGGREGATE BASE COURSE (CLASS 6) 21.780

-21.780TON 

5.83000 0.000.000

-126.98
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PCN: 13298-BID    ESTIMATE RUN 08/01/2001

PROJECT: C 6662-007                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:52:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0050 AGGREGATE BASE COURSE (SPECIAL) 0.000

983.910

304-09014  
 

9,207.960

TON 

11.00000 10,823.01983.910

10,823.01

0055 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 4,457.280

0.000

403-00720  
 

4,457.280

TON 

53.00000 236,235.844,457.280

0.00

0060 FURNISH HOT BITUMINOUS PAVEMENT 0.000

0.000

403-09500  
 

0.000

TON 

21.00000 0.000.000

0.00

0065 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) 27,541.580

13,092.160

403-34801  
 

76,594.690

TON 

20.70000 841,118.4240,633.740

271,007.71

0066 HBP (GR SX) (100) (PG 58-28) PATCH REHABILITATION 528.440

0.000

403-34821  
 

528.440

TON 

38.00000 20,080.72528.440

0.00

0070 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 1,623.820

553.660

411-03352  
 

4,612.310

TON 

210.00000 457,270.802,177.480

116,268.60

0075 EMULSIFIED ASPHALT (SLOW-SETTING) 25,627.000

12,937.000

411-10255  
 

32,880.000

GAL 

1.00000 38,564.0038,564.000

12,937.00

0080 GEOTEXTILE (SEPARATOR) (CLASS A) 19,091.450

0.000

420-00130  
 

19,127.450

SY  

1.30000 24,818.8919,091.450

0.00

0085 *RUMBLE STRIP (GRINDING) 0.000

0.000

614-80387  
 

95,783.000

LF  

0.11000 0.000.000

0.00

0090 *MOBILIZATION 0.600

0.400

626-00000  
 

1.000

L S 

366,000.00000 366,000.001.000

146,400.00

0095 *PAVEMENT MARKING PAINT 968.550

307.250

627-00001  
 

1,932.800

GAL 

30.00000 38,274.001,275.800

9,217.50
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PCN: 13298-BID    ESTIMATE RUN 08/01/2001

PROJECT: C 6662-007                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:52:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0100 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

1,511.880

GAL 

75.00000 0.000.000

0.00

0105 *FLAGGING 3,715.750

1,126.250

630-00000  
 

6,911.750

HOUR

21.00000 101,682.004,842.000

23,651.25

0110 *PILOT CAR OPERATION 202.000

185.250

630-00001  
 

815.250

HOUR

34.00000 13,166.50387.250

6,298.50

0115 *TRAFFIC CONTROL SUPERVISOR 55.000

15.000

630-00002  
 

99.000

DAY 

350.00000 24,500.0070.000

5,250.00

0120 *TRAFFIC CONTROL INSPECTION 31.000

16.000

630-00007  
 

51.000

DAY 

125.00000 5,875.0047.000

2,000.00

0125 *FLASHING BEACON (PORTABLE) 1.000

0.000

630-80001  
 

2.000

EACH

1,200.00000 1,200.001.000

0.00

0130 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 2.500

4.000

630-80341  
 

24.000

EACH

80.00000 520.006.500

320.00

0135 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 35.500

10.000

630-80342  
 

136.000

EACH

85.00000 3,867.5045.500

850.00

0140 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 3.000

0.000

630-80343  
 

6.000

EACH

100.00000 300.003.000

0.00

0145 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B
TYPE) 

1.500

0.000

630-80357  
 

3.000

EACH

2,200.00000 3,300.001.500

0.00

0150 *DRUM CHANNELIZING DEVICE 10.500

20.000

630-80360  
 

90.000

EACH

46.00000 1,403.0030.500

920.00
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PCN: 13298-BID    ESTIMATE RUN 08/01/2001

PROJECT: C 6662-007                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:52:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 5.500

4.500

630-80363  
 

28.000

EACH

65.00000 650.0010.000

292.50

0160 *TRAFFIC CONE 155.000

30.000

630-80380  
 

370.000

EACH

10.00000 1,850.00185.000

300.00

0165 MOBILE PAVEMENT MARKING ZONE 0.000

0.000

630-80510  
 

1.000

L S 

10,000.00000 0.000.000

0.00

0170 *MOBILE PROFILOGRAPH OPERATION ZONE 0.000

0.000

630-80560  
 

1.000

L S 

10,000.00000 0.000.000

0.00

0175 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0180 F/A ASPHALT PAVEMENT INCENTIVE (PAVEMENT SMOOTHNESS) 0.000

0.000

700-70012  
 

28,623.400

F A 

1.00000 0.000.000

0.00

0185 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

0.000

F A 

1.00000 0.000.000

0.00

0210 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR ASPHALT 
PATCHING ITEM NUMBER 403-00720

0.000

-7,838.930

900-00006  
 

-7,838.930

DOL 

1.00000 -7,838.93-7,838.930

-7,838.93

0215 ADDED ITEM (DOLLAR)/ PRICE REDUCTION ON HBP GRADE SX 
ITEM 403-34801

0.000

-58,794.230

900-00006  
 

-99,622.880

DOL 

1.00000 -58,794.23-58,794.230

-58,794.23

0220 ADDED ITEM (DOLLAR)/ PRICE REDUCTION ON HBP ITEM 
403-34801 - 50% PF FOR 4120 TONS

0.000

-68,598.000

900-00006  
 

-68,598.000

DOL 

1.00000 -68,598.00-68,598.000

-68,598.00

0225 REM PAVEMENT MARKING REMOVAL OF TEMPORARY PAVEMENT 
MARKINGS

0.000

0.000

202-00250  
 

1,087.800

SF  

2.25000 0.000.000

0.00
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PCN: 13298-BID    ESTIMATE RUN 08/01/2001

PROJECT: C 6662-007                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:52:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0230 REM ASPHALT MAT (PLANING) THIS MCR PAYS A PORTION OF 
MOBILIZATION FOR

0.000

0.000

202-00247  
 

1.000

L S 

1,000.00000 0.000.000

0.00

0250 ADDED ITEM (DOLLAR)/ BRANSON TRAFFIC CLAIM 0.000

0.000

900-00006  
 

-36,772.140

DOL 

1.00000 0.000.000

0.00

CAT 2,441,028.97474,475.733,991,979.42CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

0190 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

5,000.00000 5,000.001.000

0.00

0195 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

6,000.00000 6,000.001.000

0.00

0200 FIELD LABORATORY (STATE FURNISHED) 1.000

0.000

620-00015  
 

1.000

EACH

7,000.00000 7,000.001.000

0.00

0205 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

2,000.00000 2,000.001.000

0.00

CAT 20,000.000.0020,000.00CURRENT AMT0400 $ $ $

$ 2,461,028.97474,475.73$4,011,979.42$CURRENT AMTPROJECT TOTAL


